CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER
RESPONSE LOCATION CONTRACT NO. ORDER NO.
(SITE NAME AND/OR
ADDRESS AND ZIP CODE)
68-S6-2101 0028
Meadowlands Plating Facility DATE SHIFT
890 Paterson Plank Road '
East Rutherford, NJ 07073 26 May 1999
SITE/SPILL NO. ‘EPA REGION 'ON-SCENE COORDINATOR
LW 2 Mike Solecki
CONTRACTOR CONTRACTOR RESPONSE MANAGER
Earth Tech, Inc. Kevin Shaver |
MONITOR(S)

DESCRIPTION OF WORK TO BE PERFORMED

-Heaith and Safety meeting with crew

-Power wash walls, floor, and sumps

-Water treatment

NUMBER OF PERSONNEL AUTHORIZED

[ SUPERVISORS | FOREMAN I OPERATORS
4  LABORERS ,} OTHER (SPECIFY): PCT, Chemist, T&D Coordinator (off-site)
EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM QUANTITY ITEM QUANITITY
Backhoe 1 Laptop computer 3
Forklift 1 Printer 2
Exp./O2 monitor 1 Fax machine 1
Handheld radio 6 Air compressor 1
Truck 3 Pressure washer 2
In-line bag filter 2 Double diaphram pump 2
Copy machine 1 Submersible pump 3

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE-CONJRACTOR IN THE
PERFORMANCE QF THE ABOVE CITED DELIVERY
ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

‘ SIGNATURE OF %Cﬂw/@

Sl(il\iATURm[ CONTRACTOR'S REPRESENTATIVE

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

443106

S





